District 8
Contract for Delivery
FY 2017-2018

Description 1stQtr 2nd Qtr 3rd Qtr 4th Qtr | Total
Ready to List (RTL) 4 2 12 12 30
RTL Construction Capital (1,000s) $5,419 | $12,565 | $446,187 | $95,429 | $559,600
RTL Preliminary Engineering (1,000s) $6,047 $3,870 | $55,596 | $40,443 | $105,956
Draft Environmental Document 1 1 0 0 2
Bg’ﬁ(r:;;p;proval & Environmental 11 13 6 10 40
Right of Way Certification 4 4 12 14 34
Approve Contract 4 6 13 4 27
Construction Contract Acceptance 9 13 11 1 34
End Project 8 11 21 3 43
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Attachment 1: FY 2017-2018 RTL Project List
Attachment 2: FY 2017-2018 Annual Delivery Plan



